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Southern California Wetlands Recovery Project  

Wetlands Managers Group Report 
October 17, 2002  

2002-2003 Work Plan Update 

  

At the June 6, 2002, meeting, the Board of Governors approved the Wetlands Recovery Project 
2002-2003 Work Plan. This work plan included 68 acquisition, restoration, and planning 
projects, 20 of which were already funded and underway and 48 projects in development.  This 
report provides an update on the progress of the Coastal Conservancy and local partners to 
develop, fund, implement, and complete the 68 projects on the Work Plan.   

As reported at the June 2002 Board meeting, the Conservancy expended all the WRP funds 
available through the 2001-2002 fiscal year. In the 2002-2003 State budget, no funds were 
appropriated to the Coastal Conservancy specifically for the Wetlands Recovery Project. 
However, the Coastal Conservancy staff estimates that approximately $8-10 million will be 
allocated for WRP projects from funds appropriated to the Conservancy from Proposition 40. In 
addition, staff anticipates providing significant funding for acquisition of properties at Ballona 
Wetlands and restoration at Bolsa Chica. Due to the two month delay in passing the State budget, 
the Coastal Conservancy was not able to begin funding any of the 48 new projects until 
September 2002.  

Below are brief updates on all the projects on the WRP Work Plan currently being worked on by 
the Coastal Conservancy. Tier 1 projects are discussed first, followed by projects that are funded 
but not complete and Tier 2 projects which are currently being actively pursued by the Coastal 
Conservancy. Due to the large number of projects on the Work Plan, there are several Tier 2 
projects that the Conservancy has not begun work on yet. The Conservancy will begin work on 
the remaining projects as quickly as possible.  

Tier 1 Projects  

1. Caulerpa Taxifolia Eradication Program – At its October 31, 2002 meeting, the Coastal 
Conservancy will consider a $1 million grant to the Agua Hedionda Lagoon Foundation 
(AHLF) for the Caulerpa eradication program. As discussed at the Board meeting, the grant 
to the AHLF would allow funds to be used for the highest priority Caulerpa eradication needs 
identified by the Southern California Caulerpa Action Team (SCCAT).   

2. San Luis Rey River Arundo Removal – The Coastal Conservancy will consider a $642,000 
grant for the San Luis Rey River project at is October 31, 2002 meeting. This is a 5-year 
project that should be complete in June 2007.   

3. Hellman Ranch Acquisition (Los Cerritos Wetlands) – The Wildlife Conservation Board 
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is leading the negotiations for acquisition of the Hellman property. Consideration and 
approval of the acquisition is currently scheduled for WCB’s November 2002 meeting.   

4. Ballona Wetlands Area C Assessment and Conceptual Restoration Study – The Coastal 
Conservancy is working with local stakeholders to identify an appropriate organization to 
lead the Area C Assessment.   

5. Topanga Lagoon Restoration Technical Assessments – At its October 31, 2002 meeting, 
the Coastal Conservancy will consider a $77,000 grant to the RCD of the Santa Monica 
Mountains for the Topanga project. The project is expected to take one year to complete.  

6. Malibu Lagoon Habitat Enhancement Program – At its October 31, 2002 meeting, the 
Coastal Conservancy will consider a $150,000 grant to prepare engineering and design plans 
for habitat enhancements in Malibu Lagoon. This grant will not include funds for the 
proposed project to install an inflatable weir at the lagoon. That portion of the project is still 
under development.   

7. Ormond Beach Acquisitions – The Coastal Conservancy completed acquisition of 265 
acres of the Ormond Beach property from Southern California Edison in June 2002. The 
Conservancy is continuing to negotiate for adjacent properties. This project is a very high 
priority for the WRP; however, because no additional acquisitions are anticipated within the 
next six months, the remaining acquisitions are included in the Tier 2 list.   

8. Ormond Beach Wetlands Restoration Plan – The Coastal Conservancy will be sending out 
a request for proposals in October. Work on the restoration plan should begin in early 2003 
and will take approximately one year to complete.   

9. Carpinteria Creek Restoration Project – The Coastal Conservancy approved a $70,000 
grant to Community Environmental Council in September 2002 to prepare design plans and 
complete the environmental review and permitting for this project. It is anticipated that 
additional WRP funds will be provided for project implementation.   

All Other Projects  

10. Goat Canyon Enhancement Project, Final Design Plans -- The EIR/EIS for the Goat 
Canyon project has been finalized. Design plans and permits are in the final stage of 
preparation. Project construction will begin in Fall of 2003. 

11. Tijuana Estuary Tidal Restoration Program - Phase II -- The Technical Advisory 
Committee is refining the scope of work for this project. Planning is expected to begin in 
early 2003 and will take 2 years. 

12. Tijuana River Valley Invasive Plant Control Program -- Project planning is underway 
beginning with mapping of exotic species. Implementation of specific exotics removal 
projects should begin in early 2003. 

13. Famosa Slough Culvert Extension and Retrofit Design – The City of San Diego is 
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working on the environmental review and final design plans for this project. This phase 
should be completed by summer 2003. Construction is estimated to cost $40,000, and is 
expected to begin in late 2003. 

14. Rose Creek Enhancement Plan – The Conservancy is working with local partners to refine 
the scope of work for this project. It is expected that the Coastal Conservancy will consider a 
grant for this project at its January 2003 meeting.  

15. Los Peñasquitos Hydrology Study – This study is underway and should be completed in 
late 2003. There is approximately $1 million in funding from Proposition 13 to implement 
this project. 

16. San Elijo Lagoon Non-native Plant Management – The project should be completed by 
the San Elijo Lagoon Conservancy by the end of 2002. 

17. San Elijo Lagoon Acquisition Program – In September 2002, the County of San Diego 
completed the acquisition of the 19-acre Manchester property with funding from the County, 
Coastal Conservancy, and U.S. Fish and Wildlife Service. The County and San Elijo Lagoon 
Conservancy are exploring other acquisition opportunities around the lagoon.  

18. Buena Vista Lagoon Restoration Plan – A consultant team has been selected and 
restoration planning is underway. The study is expected to be complete in Fall 2003.  

19. Cottonwood Creek Park Riparian Restoration – At its October 31, 2002 meeting, the 
Coastal Conservancy will consider a $136,250 grant to the City of Encinitas for daylighting a 
portion of Cottonwood Creek. The project is expected to take approximately one year to 
complete.  

20. Buena Vista Creek Acquisition, Sherman Parcel – Coastal Conservancy staff is 
performing a more detailed analysis of the resource value of this parcel in order to make a 
recommendation on the proportional share of the acquisition cost that the WRP should 
provide. The Conservancy is also investigating the possibility of coupling this acquisition 
with acquisition by the County of other parcels in the vicinity. 

21. Serrano Creek Stabilization and Restoration – Construction of the engineered portions of 
the Serrano Creek Stabilization and Restoration project are complete. The habitat restoration 
elements are underway. The project should be complete by Summer 2003.  

22. San Joaquin Marsh Enhancement - Phase II, Feasibility Study – Preparation of the 
Feasibility Study is underway. Final design plans, environmental review, and permit 
applications should be complete by December 2003. 

23. Upper Newport Bay Ecological Restoration, Final Design Plans – The ACOE is preparing 
the final design and engineering plans for this project in coordination with the County of 
Orange and the Coastal Conservancy. Construction is expected to begin in the federal fiscal 
year 2004. 

24. Big Canyon Creek Restoration Plan – At its October 31, 2002 meeting, the Coastal 
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Conservancy will consider a $167,000 grant to the Community Conservancy International for 
a restoration plan at Big Canyon, adjacent to Upper Newport Bay. The project is expected to 
take approximately one year to complete. 

25. Talbert Marsh Tidal Channel Enhancement Design – At its September 26, 2002 meeting, 
the Coastal Conservancy approved a grant to the Huntington Beach Wetlands Conservancy to 
prepare a long-term management plan for Talbert Marsh which will evaluate sedimentation 
impacts and the possible need for modifications to the tidal channels.  

26. Huntington Beach Acquisitions – The Coastal Conservancy, in partnership with the 
Huntington Beach Wetlands Conservancy, is negotiating for over 60 acres of property at the 
Huntington Beach wetlands. A draft appraisal has been prepared for two parcels and an 
updated appraisal for a third parcel is expected to begin in January 2003. The Conservancy 
anticipates making an offer for a portion of the wetlands in Fall 2002.  

27. Bolsa Chica Wetlands Restoration – Final design and engineering plans are being prepared 
for the project. Project permitting is also underway.  

28. Bryant Acquisition (Los Cerritos) – The Trust for Public Land is taking the lead on the 
negotiations for acquisition of the Bryant Ranch. The property appraisal is complete. 

29. Bixby Ranch Company Acquisition (Los Cerritos) – The Trust for Public Land is taking 
the lead on the negotiations for acquisition of the Bixby Ranch. There are several significant 
issues that need to be resolved. 

30. Los Cerritos Wetlands Conceptual Restoration Plan – The Coastal Conservancy has 
begun meeting with interested agencies to develop a scope of work for preparing a 
conceptual restoration plan for the entire Los Cerritos wetland system. The Conservancy 
does not anticipate expending significant funds on the restoration plan until acquisition one 
or more of the properties is complete. 

31. Colorado Lagoon Restoration Project – Plans to modify a County storm drain that empties 
into Colorado Lagoon could potentially conflict with the Colorado Lagoon Restoration 
Project. Coastal Conservancy staff are coordinating with Los Angeles County and the City of 
Long Beach to resolve this potential conflict. 

32. Lower Los Angeles and San Gabriel Rivers Habitat Needs Assessment – The Coastal 
Conservancy has circulated a scope of work for this study to interested agencies, including 
the Los Angeles and San Gabriel Rivers and Mountains Conservancy (RMC). The 
Conservancy is working with the RMC and the Los Angeles/San Gabriel Rivers Watershed 
Council to identify an appropriate regional forum to provide guidance on this project.   

33. DeForest Wetlands Restoration Preliminary Plan – This project is on hold pending 
completion of a study by the Water Replenishment District on the feasibility of using 
DeForest as a groundwater recharge basin. Preliminary data indicates that injection wells 
could be used in the basin which would be compatible with wetlands restoration. The 
Conservancy is also waiting for decisions by CalTrans and the Los Angeles County Public 
Works Department that could affect use of the basin. These issues should be resolved by 
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early 2003, at which time a course of action for continued project planning will be 
developed. 

34. Upper Malibu Creek Feasibility Study (Rindge Dam) – The Feasibility Study is underway 
and is scheduled for completion in Spring 2004. The current budget for the local cost-share 
does not include WRP. However, the budget is being revised to reflect State Parks’ available 
funding, and it is expected that up to $400,000 of  WRP funds will be needed in early 2003. 

35. Solstice Creek Steelhead Enhancement Design Plans – CalTrans has determined that its 
modification of the Highway 1 culvert to facilitate fish passage will cost significantly more 
than originally estimated. CalTrans does not have sufficient funds to complete the project at 
this time. The Highway 1 culvert is the first significant barrier to fish passage on Solstice 
Creek and must be modified before any upstream barrier-removal projects can benefit 
steelhead. Therefore, the Conservancy is considering re-directing some funds from the 
upstream project to the Highway 1 project. A plan of action is currently under development 
by the Conservancy, National Parks Service, and CalTrans. 

36. Lower Conejo Creek Acquisition – The Conservancy has made an offer to the landowner 
for the Lower Conejo Creek property and is waiting for a response.  

37. Ormond Beach Wetlands Acquisition –The Coastal Conservancy is negotiating with 
several landowners in the Ormond Beach area, including the City of Oxnard for acquisition 
of properties at the Ormond Beach wetlands. 

38. Santa Clara River Parkway Acquisitions – Approximately 670 acres have been acquired 
along 4 miles of the river. Negotiations for additional acquisitions are ongoing. 

39. Matilija Dam Feasibility Study – The Feasibility Study is underway and is scheduled for 
completion at the end of 2004. 

40. Ventura River Arundo Removal Project – The County Flood Control District has decided 
to prepare an environmental review document for Arundo removal from the entire watershed. 
Implementation of the demonstration removal project is on hold until the review is complete.  
This review is scheduled to be complete in Summer 2003. The Coastal Conservancy, in 
partnership with the Ventura County Arundo Task Force sponsored an Arundo removal 
workshop in Ventura in August 2002.   

41. Carpinteria Salt Marsh, Basin 1 Enhancement – The enhancement plan is complete. 
CEQA documents are in preparation. The project will be ready for implementation in early 
2003, provided sufficient funding can be secured. 

42. Mission Creek Museum Area Restoration Plan – At its September 26, 2002 meeting, the 
Coastal Conservancy approved a grant of $110,000 to Community Environmental Council 
for design plans for the Mission Creek project. This project should be complete by 
September 2003.  

43. Santa Barbara Urban Streams and Wetlands Restoration Project – Project is underway 
and should be complete at the end of 2003. 
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44. Summerland/Greenwell Preserve Restoration – Project implementation should be 
complete by late 2002. 

45. Goleta Slough Tidal Restoration Experiment – In August 2002, staff from the Santa 
Barbara airport met with representatives of USDA Wildlife Services, who serve as advisors 
to the FAA on bird-strike issues. Wildlife Services expressed strong support for the 
experimental design and will recommend that the FAA allow the study to proceed. At its 
October 31, 2002 meeting, the Coastal Conservancy will consider a $148,000 grant to the 
City of Santa Barbara for preparing the final design plans for the Tidal Restoration 
Experiment.  

46. Devereux Slough/Ellwood Mesa Regional Plan – The draft plan has been released to the 
public for review. The project is now on hold until the newly incorporated City of Goleta has 
evaluated the plan. 

47. WRP Small Grants Program – The 2002-2003 cycle of the WRP Small Grants Program is 
underway. The SGP manager is currently working with program grantees to finalize the 
scopes of work and budgets for the selected projects.   



SCWRP Board of Governors meeting, October 17, 2002 7  

1. Otay Mesa Vernal Pools Acquisition – The WRP Work Plan recommends contributing 
about 10 percent of the funding for this acquisition. The County of San Diego is identifying 
additional funding sources to complete the project. 

2. Escondido Creek Watershed Restoration Action Strategy 

3. Escondido Creek Restoration - Bumann Site 

4. Batiquitos Lagoon Saxony Property Acquisition 

5. Batiquitos Lagoon Exotics Removal and Revegetation 

6. Aliso Creek Dairy Fork Biofiltration Basin 

7. Wood Canyon Stream Stabilization and Restoration – The ACOE's preliminary draft 
Baseline Conditions Report was completed in January 2002. The ACOE expects to begin the 
final design and construction phase in December 2002. WRP funding will not be needed until 
that time.  

8. Serrano Creek Exotics Removal 

9. East Garden Grove Wintersburg Channel Treatment Wetland 

10. Coyote Creek Watershed Plan 

11. Lower Los Angeles River Acquisitions 

12. Big Tujunga Wash Revegetation and Restoration 

13. Ballona Wetlands Acquisition 

14. Cross Creek Road Fish Passage 

15. Cold Creek Riparian Acquisitions, Part 2 

16. La Sierra Riparian Acquisition 

17. UCSB Campus Lagoon Enhancements  


